
STATE OF CALIFORNIA--BUSINESS,TRANSPORTACTION AND HOUSING AGENCY Arnold Schwarzenegger, Governor

DEPARTMENT OF TRANSPORTATION
DIVISION OF ENGINEERING SERVICES
Office of Structural Materials
Quality Assurance and Source Inspection

Bay Area Branch
690 Walnut Ave.St. 150
Vallejo, CA 94592-1133
(707) 649-5453
(707) 649-5493

Contract #:  04-0120F4 

Cty:  SF/ALA Rte:  80 PM:  13.2/13.9

File #:     69.28

WELDING INSPECTION REPORT
Resident Engineer:Pursell, Gary Report No: WIR-004038

Address: 333 Burma Road Date Inspected: 12-Sep-2008
City: Oakland, CA 94607

Project Name: SAS Superstructure OSM Arrival Time: 1400
Prime Contractor: American Bridge/Fluor Enterprises, a JV OSM Departure Time: 2300
Contractor: Zhenhua Port Machinery Company, Ltd (ZPMC), Changxing Island Location: Shanghai China

CWI Name: Zhang Bao Lei CWI Present: Yes No
Inspected CWI report: Yes No N/A Rod Oven in Use: Yes No N/A
Electrode to specification: Yes No N/A Weld Procedures Followed: Yes No N/A
Qualified Welders: Yes No N/A Verified Joint Fit-up: Yes No N/A
Approved Drawings: Yes No N/A Approved WPS: Yes No N/A

Delayed / Cancelled: Yes No N/A
Bridge No: 34-0006 Component: OBG 

Summary of Items Observed:
Grinding Demonstration 
This Quality Assurance (QA) inspector arrived at ZPMC in Shanghai China for random observation of Orthotropic 
Bridge Girders (OBG) and Self Anchored Suspension (SAS) Bridge. This QA inspector observed ZPMC in the 
OBG assembly bay 2 performing a grinding demonstration on the CJP splice for panels DP66-DP65. ABF 
representative Peter Shaw was noted as being present during this time and had relayed to this QA inspector that he 
had marked the 200 mm location for ZPMC to perform this demonstration. ZPMC had started this process at 
approximately 1500 hours and by the end of this QA inspectors shift had not completed the grinding
Bay 1 OBG sub-assembly
This QA inspector during his periodic observation at ZPMC observed the fabrication of deck panels in bay 1. The 
fabrication process was noted to be in several stages that included; closed rib milling, PJP weld joint beveling, 
drilling thru holes, press forming, closed rib splice welding, closed rib diaphragm fit-up and FCAW welding of 
splices, closed rib to deck plate fit-up/tack welding and the PJP welding of closed ribs to deck plates using 
GMAW and SAW processes. ZPMC had placed closed rib deck panel DP389-001 at gantry 2 that had been tack 
welded and was ready for the GMAW and SAW welding process. At gantry 1 DP605-001 and DP362-001 had 
been welded with the GMAW and SAW process which had been completed. DP362-001, ZPMC had performed 
MT of tack welds prior to welding and noted 50 linear indications out of 295 tack weld areas these areas had been 
ground and MT performed again prior to the welding process and found acceptable by ZPMC.
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WELDING INSPECTION REPORT
( Continued Page 2 of     )2

Summary of Conversations:
 As stated above.
Comments
This report is for the purpose of determining conformance with the contract documents and is not for the purpose 
of making repair or fit for purpose recommendations.  Should you require recommendations concerning repairs or 
remedial efforts please contact Ady Velasco , 1-381-694-2685, who represents the Office of Structural Materials 
for your project. 

Inspected By: Riley,Ken Quality Assurance Inspector

Reviewed By: Carreon,Albert QA Reviewer
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